Meeting of the Technical Steering Committee of the Akraino Edge Stack Project

April 11<sup>th</sup>, 2019



# TSC Voting Member Roll Call

ember Company Voting Member Name		Contact info	
Arm	Tina Tsou	tina.tsou@arm.com	
AT&T	Kandan Kathirvel	kk0563@att.com	
Dell	Tim Epkes tim_epkes@dell.com		
Ericsson	Torbjörn Keisu torbjorn.keisu@ericsson.com		
Huawei	Wenjing Chu wenjing.chu@huawei.com		
Intel	Jenny Koerv jenny.koerv@intel.com		
Inwinstack	Thor Chin thor.c@inwinstack.com		
Juniper	Sukhdev Kapur sukhdev@juniper.net		
Nokia	Tapio Tallgren tapio.tallgren@nokia.com		
NTT	Takeshi Kuwahara kuwahara.takeshi@lab.ntt.co.jp		
Qualcomm	Shahid Khan shahidk@qti.qualcomm.com		
Radisys	Prakash Siva psiva@radisys.com		
Red Hat	Frank Zdarsky	zdarsky@redhat.com	
Seagate Technologies	Tim Walker	Tim Walker tim.t.walker@seagate.com	
WindRiver	Dariush Eslimi	dariush.eslimi@windriver.com	



## Agenda

- > Blueprint Release 1 Milestones
- > F2F Meeting Action Items
- > PTL Update



### Release 1 Milestones (wiki link)

#### MB<sub>10</sub>

#### **Project Induction**

- Blue Print is voted by TSC as an Akraino Blueprint.
- The project is defined and approved by TSC vote to enter incubation stage (Incubation Review)
- At least two committers identified

#### MBI1

#### Kick Off

- First regular community call held.
- Recurring meeting should have been setup and details appear in the BP community meeting calendar:

https://lists.akraino.org/g/blueprints/calendar.

#### MBI2

#### Planning & Progress

- Either LF CD or external validation lab identified and fully documented by the project
- Identify team working on features & testing code repo established and development has been progressed to a state of fully installable BP

#### MBI3

#### CI/CD Validation

- Full CI/CD setup for BP is completed
- Validation lab is used for BP testing in conformance with the process defined by the CI subcommittee
- Minimal test cases have been exercised by the BP, results for validation lab are uploaded to the community periodically

#### MBI4

### BP ready for consumption by users

- Minimum user install documentation developed as per the guidance from the documentation subcommittee
- PTL and project team self certify the BP passed MB0-MB4
- PTL to present self certified result to TSC, to include BP in Release 1. Before May 28<sup>th</sup>, 2019



### F2F Meeting Action Items

### **Summary of Action Items (wiki link)**

- Create a sub-page for Home Edge under collaboration with other organizations
  - Wenjing Chu by April 11th, 2019
- Present concrete and specific change proposal of BP Graduation Review Processes and Criteria Proposal and Akraino Blueprint Validation Framework to TSC
  - Frank Zdarksy by April 11<sup>th</sup>, 2019
- TSC to review the proposal presented by Andrew/Process sub-committee/.TSC voting will be scheduled in the upcoming TSC call (Target April 18<sup>th</sup> or 25<sup>th</sup>)
- LF Tool and Jenkins release process presentation

   Eric Ball by April 11th, 2019
- TSC & Members are encouraged to join the validation project and commit dev resources

  Security sub-committee to propose opensource tools to test the security and add as a plugin in to the validation project.
  - Ken Yi
- Validation Lab Peer Jenkin process documentation on wiki page
  Cesar Berho



# **Sub-Committee Updates**

Sub-Committee	Chair	Notes:
Upstream	Wenjing Chu	
Process	Andrew Wilkinson	
CI and Blueprint Validation Lab	Cesar Berho	
Community	Tapio Tallgren	
Documentation	Sujata Tibrewala	
Security	Ken Yi	

