

# Radio Edge Cloud Release 1 Milestone Certification

## MBI0 Project Induction

- Blue Print is voted by TSC as an Akraino Blueprint.
- The project is defined and approved by TSC vote to enter incubation stage
- At least two committers identified - [Radio Edge Cloud \(REC\) Team Membership](#)

## MBI1 Kick Off

- First regular community call held. - [Radio Edge Cloud Project Meetings](#)
- Recurring meeting should have been setup and details appear in the BP community meeting calendar - [Calendar notice](#)

## MBI2 Planning & Progress

- Either LF CD or external validation lab identified and fully documented by the project [REC Test Document - old](#)
- Identify team working on features & testing code repo established and development has been progressed to a state of fully installable BP - [Radio Edge Cloud \(REC\) Team Membership](#) and [REC Installation Guide](#)
- Optionally determine the target dates for the subsequent milestones - N/A

## MBI3 CI/CD Validation

- Full CI/CD setup for BP is completed - [Jenkins Job Builder configuration merged](#)
- Validation lab is setup and will be used for BP testing in conformance with the process defined by the CI subcommittee [Radio Edge Cloud Validation Lab](#)

## MBI4 BP ready for consumption by users

- First full CD deployment performed successfully in validation lab and results for validation lab are uploaded to the community - [https://nexus.akraino.org/content/sites/logs/att/job/Install\\_REC\\_on\\_OpenEdge1/](https://nexus.akraino.org/content/sites/logs/att/job/Install_REC_on_OpenEdge1/)
- Minimum user install documentation developed as per the guidance from the documentation subcommittee - [REC Installation Guide](#)
- PTL and project team self certify the BP passed MB0-MB4 – May 28 TSC meeting - This is happening right now
- PTL to present self certified result to TSC, to include BP in – May 28 TSC meeting - This is happening right now