

SEBA for Telco Appliance - Akraino Release 2 Milestones for Self-Certification

MBI0 Project Induction

- Blue Print is voted by TSC as an Akraino Blueprint.
- The project is defined and approved by TSC vote to enter incubation stage
- At least two committers identified - [SEBA for Telco Appliance Team Membership](#)

MBI1 Kick Off

- First regular community call held. - [SEBA Blueprint Project Meetings](#)
- Recurring meeting should have been setup and details appear in the BP community meeting calendar - [Calendar notice](#)

MBI2 Planning & Progress

- Either LF CD or external validation lab identified and fully documented by the project [SEBA Blueprint Test Document](#)
- Identify team working on features & testing code repo established and development has been progressed to a state of fully installable BP - [SEBA for Telco Appliance Team Membership](#) and [SEBA Blueprint Installation Guide](#)
- Optionally determine the target dates for the subsequent milestones - N/A

MBI3 CI/CD Validation

- Full CI/CD setup for BP is completed
- Validation lab is setup and will be used for BP testing in conformance with the process defined by the CI subcommittee [SEBA Blueprint Validation Lab](#)

MBI4 BP ready for consumption by users

- First full CD deployment performed successfully in validation lab and results for validation lab are uploaded to the community - https://nexus.akraino.org/content/sites/logs/att/job/Install_SEBA_on_OpenEdge1/, https://nexus.akraino.org/content/sites/logs/att/job/Install_SEBA_Charts_on_OpenEdge1/
- Minimum user install documentation developed as per the guidance from the documentation subcommittee - [SEBA Blueprint Installation Guide](#)
- PTL and project team self certify the BP passed MB0-MB4 – [SEBA for TA minutes 2019.10.28](#)
- PTL to present self certified result to TSC, to include BP in Release 2 – TSC meeting