

Smart Data Transaction for CPS: Project time line

Project Name	MBI0 Project Induction		MBI1 Kick Off	MBI2 Planning process defined	MBI3 Test Scripts developed CD Lab is Set up	MBI4 First Full CD deployment	Ad hoc reporting CI/CD based testing and bug fixing	MBI5 Second community validation lab fully setup	MBI6 BP deployed in second lab	Maturity Graduation. Review by TSC (Request for graduation review made by PTL)
Smart Data Transaction for CPS		Target date	11 /01 /2021	11/30/2021	12/20/2021	1/14/2022		1/31/2022	2/18/2022	After Akraino release7
		Achieved date								