Release 7 Planning

Release 7 target date is Jan. 30, 2023

Blue Prints Participating in Release 7

Internal Target date to meet Rel 7 Criteria is TBD

(To be updated)

No.	Project Name	TSC Subgro up Releas e Status	first	fy • Incu	CD Logs URL to be used for review (Column filled in by PTLs) How to: Push Logs to Nexus Jenkins Master for Private Lab Jenkins Peering Guide Example: KubeEdge BP Test Documents	Link to executive one pager (editable doc format) (Column filled in by PTLs)	API Info Reporting Review (Column filled in by API Subcommittee) (note for PTLs – go here for steps to fill in project API info form)	BluVal BlueVal Logs or Manual Logs Bluval User Guide	Security Certification (TO be filled by Security Subcommittee) Pass/Fail Criteria: Steps To Implement Security Scan Requirements Exception requests should be filed at: Release 7: Akraino CVE and KHV Vulnerability Exception Request	Upstream Review (Column filled by Upstream Subcommit tee and PTLs) (note PTL can go to R7 Release Upstream Compliance to find details)	Date ready for TSC review (Colum n filled in by PTLs)	TSC Review Date (Colum n filled in by TSC)	
1	Connected Vehicle Blueprint Thor Chin Tao Wang Abhimanyu Bhatter		No	Mature	https://nexus. akraino.org /content/sites /logs /parserlabs /r4/cvb/								
2	IEC Type 4: AR/VR oriented Edge Stack for Integrated Edge Cloud (IEC) Blueprint Family Bart Dong Thor Chin Abhimanyu Bhatter	Not in this release											
3	Abnimanyu Bnatter												
4	ICN - Integrated Cloud- Native Family Kuralamudhan												
5	Ramakrishnan ICN - Multi-Tenant Secure Cloud Native Platform Salvador Fuentes Status changed to end-of- life (EOL), not participating in R6												
6	ELIOT IoT Gateway Blueprint khemendra kumar												
7	ELIOT SD-WAN/WAN Edge /uCPE Blueprint khemendra kumar												
8	Network Cloud and TF (Tungsten Fabric) Integration Project Sukhdev Kapur												
9	KNI Provider Access Edge Ricardo Noriega												
10	KNI Industrial Edge Ricardo Noriega												
11	Micro-MEC												
12	Ferenc Székely The AI Edge: School /Education Video Security Monitoring												
	Yu, Liya												

Description of the Control of C	4.0											
Support Charles (Serving Managers) Support C	13	Vehicle-Infrastructure Cooperation System(I-										
Support Charles (Serving Managers) Support C		Yu, Liya										
15 Character Stage Stage Closed (Inc.) Basepart Family Stage Close	14	5G MEC/Slice System to Support Cloud Gaming, HD Video and Live										
In the property of the propert		Feng Yang										
ation capporated Figure Could (CC Buspet (Figure 1) Figure 1) Late Lij In party Late Lij In party	15	native applications on Arm servers in edge for Integrated Edge Cloud (IEC) Blueprint FamilyRajee										
Uptimisery of G7 Tech Edge Canurar Agrawal	16	Integrated Edge Cloud (IEC) Blueprint Family	No	Mature	akraino.org/content /sites/logs/socnoc /job/IEC_TYPE5	se 7 Documenta tion for IEC Type	changes from R6, per e-mail from Pengjin at SOCNOC	https://nexus. akraino.org /content/sites /logs/socnoc/job /IEC_TYPE5/R7 /vuls/ lynis https://nexus. akraino.org /content/sites /logs/socnoc/job /IEC_TYPE5/R7 /lynis/ Kube-Hunter	Approved	Approved		
Gauran Agrawal 18 Public Cloud Edge Indrange (PCB) Blueprint Oligo Berzin No Incubation	17											
Aktraino, origicorisent planting de l'acceptant planti												
Oleg Berzin Oleg Berzin Oleg Cardinary (2 Feb 2023 to Confirmed (22 Feb 2023 to Confirmed (23 Feb 2023 to Confirmed (24 Feb 2023 to Confirmed (25	18	Public Cloud Edge	No	Incubation	https://nexus.	https://wiki.	Sent e-mail to	https://nexus.	22 Feb 2023	Approved		
					/sites/logs/cmti/job	org/x	02 Feb 2023 to confirm no API changes from	/content/sites /logs/pcei/job	(Default umask values):			
							Oleg confirmed 02 Feb 2023	Updated results: https://nexus.akraino.org /content/sites /logs/pcei/job/v2 /results 15 Feb 2023 Updated results (wrong file submitted on Feb 9. Please see below for Lynis fixes): https://nexus.akraino.org /content/sites /logs/pcei/job/v3	for cases that can't be fixed due to software or hardware issues. Umask issue fits to a fixable configuration issue. More justifications for the exception have to be provided. Result: sysctl key kernel. diffications for the exception have to be provided. Result: sysctl key kernel. diffications for the submitted Lynis logs is identical. Lynis: Performing test ID AUTH-9328 (Default umask values): FAILED 09 Feb 2023 NOTE: changing the UNMASK value from default 022 to 027 resulted in the Lynis test suite erroring out. Requested Exception Result: sysctl key net.ipv4. conf. default. accept_source_route: FAILED 09 Feb 2023 FIXED Performing test ID HRDN-7220 (Check if one or more compilers are installed): FAILED 15 Feb 2023 Submitted correct logs for Lynis			

19	The Al Edge: Federated ML application at edge											
	zifan wu											
	haihui wang											
	No plan for this release											
20	KubeEdge Edge Service Blueprint											
	Yin Ding											
21	Private LTE/5G ICN Blueprint											
	Prem Sankar G											
	Has been merged with PCEI blueprint											
22	Rural Edge blueprint for Tami COVID-19 Blueprint Family											
	Surojit Banerjee											
23	Smart Cities		Mature									
	Olivier Bernard Cindy Xing Alexander Su (alexander@n excom.com)											
	Jason Wen											
	Jack Liu											
24	MEC-based Stable Topology Prediction for Vehicular Networks											
	Asif Mehmood											
	(not for release 7)											
25	IEC Type 2 for Integrated Edge Cloud (IEC) Blueprint Family											
	Vinothini Raju											
	ashvin kumar Trevor Tao M uhammad Hamza											
26	IoT Workloads at the Smart Device Edge - Predictive Maintenance (with a Thermal Imaging Camera, vibration sensors, etc.)											
	V S Aaron Williams											
27	Federated Multi-Access Edge Cloud Platform											
	Deepak Vij									10 1		
28	Smart Data Transaction Colin Peters	No	Incubation	https://nexus. akraino.org/content /sites/logs/fujitsu /job/sdt/r7/ See test documentation for details	Smart Data Transactio n for CPS R7 Datasheet	No API changes from R6, per e-mail from Colin Peters, 19 Dec 2022	Vuls https://nexus. akraino.org /content/sites /logs/fujitsu/job /sdt/r7/sdt-vuls /2/	Approved	Approved (1/18)	19 Jan 2023	Approv ed	
							Lynis					
							https://nexus. akraino.org /content/sites					
							/logs/fujitsu/job /sdt/r7/lynis/3/					
							Kube-Hunter					
							https://nexus. akraino.org /content/sites /logs/fujitsu/job /sdt/r7/sdt-bluval					
							/1/					

29	Robot basic architecture based on SSES Fukano Haruhisa	No	Incubation	https://nexus. akraino.org/content /sites/fogs/fujitus /job/robot-family /R7/sses-lynis/ https://nexus. akraino.org/content /sites/fogs/fujitsu /job/robot-family /R7/sses-vuls/	One pager for release? - Akraino Confluence	No API changes from R6, per e-mail from Reo Inoue 01 Dec 2022	Lynis https://nexus. akraino.org /content/sites /logs/fujitsu/job /robot-family/R7 /2/sses-lynis /PDH /lynis_PDH_after .log /logs/fujitsu/job /robot-family/R7 /sses-lynis /Robot /lynis_Robot_aft er.log /tynis_Robot_aft	Approved	Approved (no changes from R6)		Approv ed	
30	Edge Service Enabling						/sses-vuls/					
	Platform Colin Peters											
	Colin Peters											
31	Not planned for release 7 CFN (Computing Force	Yes	Incubation	https://nexus.	One	API info form	Kube-hunter:	Approved	approved	Jan.		
	Network) Ubiquitous Computing Force Scheduling hanyu ding			akraino.org/content /sites/logs/cmcc /job/r7/r7_cd.log	pager for R7 - Akraino - Akraino Confluence	uploaded 30 Jan 2023. Scheduled for review at API subcommittee meeting 03 Feb 2023 Approved at API subcommittee meeting 03 Feb 2023	https://nexus.akraino.org /content/sites /logs/cmcc/job/r7 /kube-hunter-scan.log Vuls: https://nexus.akraino.org /content/sites /logs/cmcc/job/r7 /vlus.log Lynis https://nexus.akraino.org /content/sites /logs/cmcc/job/r7 /lynis-after.log 10 Mar 2023 updated https://nexus.akraino.org /content/sites /logs/cmcc/job/r7 /lynis0310.log 17 Mar 2023 updated https://nexus.akraino.org /content/sites /logs/cmcc/job/r7 /lynis0310.log 17 Mar 2023 updated			30.2023		

For details, refer to the following requirements

Classes of release 7 Blueprints and the requirements to be included in Release 7

The requirements for the blueprints to be included in release 7 are as follows:

Depending upon the situation, the PTLs are suggested to meet the following criteria -

Class 1: The Blueprints moving from Release 6 to Release 7

If the blueprint is already part of release 6 and you want this to be included in release 7, please follow the following steps:

- · Did you make any improvements in release 7 e.g. you fixed bugs or added additional features?
 - o If Yes:
- Does it impact the APIs or Documentation?
 - If yes,
 - Please update the documentation and send the email to respective sub-committee chairs.
 - For APIs, please see API Subcommittee Guidelines below
 - · Run the security scans and upload the link in the table below next to your blueprint
 - Upload the latest CI/CD logs
 - Send an email to tsc@lists.akraino.org to notify the TSC
 - Put yourself on the TSC agenda and request for the approval
- o If No:
- No additional formalities are required
- Send an email to tsc@lists.akraino.org to notify the TSC
- Put yourself on the TSC agenda and request for the approval

Class 2: The Blueprints moving from Release 4/5 to Release 7

If the blueprint is already part of release 4/5 and not release 6 and you want this to be included in release 7, please follow the following steps:

Note that in release 5, a new requirement was introduced to expose all the API consumed and offered by your blueprint.

- · Please update the documentation to include new API section.
- Follow the guidelines to submit API information as per the requirements specified in the API sub-committee
- send the email to respective documentation and API sub-committee lists.
 - If you require assistance with documentation, please reach out the respective subcommittee to be included on their agenda and discuss with them otherwise you are done
 - For APIs, please see API Subcommittee Guidelines below
- Run the security scans and upload the link in the table below next to your blueprint
- Upload the latest CI/CD logs
- Send an email to tsc@lists.akraino.org to notify the TSC
- Put yourself on the TSC agenda and request for the approval

Class 3: The Blueprints moving from Release 3 or earlier to Release 7

If the blueprint is already part of release 1 or 2 and not release 4 or 5 or 6 and you want this to be included in release 7, please follow the following steps described under Class 4 below

Class 4: New Blueprints being introduced for the first time in Release 7

Please follow the requirements specified in release 6 with the following exceptions:

- 1. The sub-committee presentations are optional starting from release 7 and for your benefit only. If you require assistance on any of the areas such as documentation, Security scans or CI/CD logs, please schedule a meeting with appropriate subcommittee.
- 2. For APIs, please see API Subcommittee Guidelines below
- 3. Once you meet the requirements of respective subcommittee, please send them an email to notify them. Except for APIs, as noted in 2, if they require any clarification, they will either invite you to meet with them or they will approve your blueprint via email.
- 4. Send an email to tsc@lists.akraino.org to notify the TSC
- 5. Put yourself on the TSC agenda and request for the approval

API Subcommittee Guidelines

Please follow step-by-step instructions on the API Subcommittee API reporting wiki page. If after submitting your API info form (or an updated form, if you are in Class 1 and the form has changed since Release 4) and notifying the subcommittee by e-mail they have questions, then schedule a time when either subcommittee members may attend your weekly BP meeting or you can attend the API subcommittee weekly meeting in order to discuss and resolve the questions. When meeting, please be prepared with architecture and data flow diagrams so the API subcommittee can understand and confirm 1) APIs consumed and offered by your BP, 2) upstream project APIs, and 3) customer-facing demo APIs. This information will be used to update the Akraino website API Map, which makes your BP visible and searchable to customers and entities outside of Akraino, so completeness and accuracy is important.

Release 7 Requirements

- 1. High Level Overall Requirements
- 2. CI, Blueprint Validation Lab Sub-Committee Requirements
 - a. Present Pod Topology document.
 - b. Peering w/LF Jenkins (Note: peering is an optional requirement)
 - c. Push logs through Nexus. (Note: This is mandatory for Incubation self-certified and Maturity)
 - d. Usage of topics for release
 - Releases >= 1.0 (e.g. 1.xyz, 2.xyz etc) are reserved for BP that have been approved as Core by the TSC (considered 'GA' quality).
 - ii. Releases <1.0 (e.g. 0.xyz etc) are reserved for projects that have not reached the Akraino Core level (i.e. anything that is in Incubation ('alpha' quality) and Mature ('beta' quality).
 - e. Enforcement of Static Code Analysis through SonarCloud (SaaS), <u>WIP</u> LF Release Engineering & Security Subcommittee. (Note: This is an optional requirement for Incubation self certified and mandatory for Maturity)

- 3. Security Sub-Committee Requirements, please fill in Release 4 Blueprint Scanning Status. Instructions can be found at: Steps To Implement Security Scan Requirements
- 4. Blueprint Validation Framework Feature Project Requirements See TSC meeting.
- 5. Projects going for Maturity Review please refer to Maturity Criteria defined by Process subcommittee BP Graduation Review Processes and Criteria (Note this is not required for self certification, only required for maturity review)
- 6. Documentation Sub-Committee Requirements

User Documents:

The following documentation with the following sections called out should be on the wiki with links to rest of the sections as applicable. We prefer that the entire doc is on the wiki but we do not require it.

Architecture - Blue print Overview and overall architecture

Release Notes - Summary and What is released

Installation Doc - Introduction and deployment architecture

Test Document - Introduction and Overall Test Architecture

Developer Documents:

We are also recommending that Blueprints include via ReadtheDocs, with each Blue Print given their own repo, but we do not require it

- 7. API Sub-Committee Requirements (Note: See this link for requirements: Blueprint Projects API Reporting Requirements)
- 8. Community Sub-Committee Requirements (Note: no mandatory requirements for Incubation self-certified or Maturity)
- 9. Process Sub-Committee Requirements (Note: See the Process Sub Committee page defining the TSC approved Maturity review process and requirements for those requesting inclusion in R3 at Mature level BP Graduation Review Processes and Criteria)
- 10. Upstream Sub-Committee Requirements (Note: no mandatory requirements for Incubation self-certified or Maturity). Here is the R6 release Upstream BP review status Release 6 Upstream Review Status, Release Upstream Compliance. Also please refer to the page for the R6 requirement as well.