

# EVP: Project time line

Project Name	MBI0 Project Induction		MBI1 Kick Off	MBI2 Planning process defined	MBI3 Test Scripts developed  CD Lab is Set up	MBI4 First Full CD deployment	Ad hoc reporting CI/CD based testing and bug fixing	MBI5 Second community validation lab fully setup	MBI6 BP deployed in second lab	Maturity Graduation Review by TSC  (Request for graduation review made by PTL)
Edge Video Processing	12/7 /2019	Target date	Mar 23, 2019	<u>Mar 29, 2019</u>	<u>Apr 22, 2019</u>	<u>May 03, 2019</u>	<u>May 10, 2019</u>	<u>May 17, 2019</u>	<u>May 24, 2019</u>	<u>May 31, 2019</u>
		Achieved date	Mar 23, 2019	<u>Mar 29, 2019</u>	-	-	-	-	-	-