REC Project Minutes 2019.06.27

Attendees

- Paul Carver
- Julie Lorentzen

Agenda

- New meeting time starting July 11th at 1200UTC
- Meeting cancelled July 4th due to US holiday
- Status Updates
  - Test cases in need of development are listed in Jira with the label TestCase:

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
☑	REC-66	CD: testing namespace on Cloudtaf test suite in Middletown Jenkin	kinkwan tsui	kinkwan tsui	=	DONE	Done	Sep 25, 2019	Sep 25, 2019	
☑	REC-64	Verify CPU pinning	Cynthia Billovits	kinkwan tsui	=	TO DO	Unresolved	Sep 18, 2019	Oct 15, 2019	
☑	REC-63	Verify CM APIs	Unassigned	kinkwan tsui	=	TO DO	Unresolved	Sep 18, 2019	Sep 20, 2019	
☑	REC-60	FluentD shall not crash if output buffering is disabled	Unassigned	Paul Carver	^	TO DO	Unresolved	Aug 28, 2019	Aug 28, 2019	
☑	REC-59	No logs shall be lost if FluentD is down for a reasonable time period	Unassigned	Paul Carver	^	TO DO	Unresolved	Aug 28, 2019	Aug 28, 2019	
☑	REC-58	FluentD log pickup functionality shall not stop during temporary outage	Unassigned	Paul Carver	^	TO DO	Unresolved	Aug 28, 2019	Aug 28, 2019	
☑	REC-29	Upstream Pm-support to LF gerrit	Robert Vajda	kinkwan tsui	=	DONE	Done	Aug 15, 2019	Sep 10, 2019	
+	REC-28	Test creating DANM 4.0 cluster and tenant network	Unassigned	Paul Carver	=	TO DO	Unresolved	Aug 15, 2019	Aug 15, 2019	
☑	REC-20	CaaS Test	Naga Sugguna	kinkwan tsui	=	IN PROGRESS	Unresolved	Jun 27, 2019	Oct 22, 2019	
☑	REC-19	Recovery Test Cases	Unassigned	kinkwan tsui	=	TO DO	Unresolved	Jun 24, 2019	Nov 12, 2019	
☑	REC-18	PM support	Robert Vajda	kinkwan tsui	=	DONE	Done	Jun 24, 2019	Jul 02, 2019	
☑	REC-17	Power Cycle Management	Unassigned	kinkwan tsui	=	TO DO	Unresolved	Jun 24, 2019	Nov 12, 2019	
☑	REC-16	RBAC validation	Unassigned	kinkwan tsui	=	TO DO	Unresolved	Jun 24, 2019	Nov 12, 2019	

☑	REC-15	Deploy containers	Unassigned	kinkwan tsui	=	TO DO	Unresolved	Jun 24, 2019	Nov 12, 2019
☑	REC-14	Creating container image to Docker repository	Unassigned	kinkwan tsui	=	TO DO	Unresolved	Jun 24, 2019	Nov 12, 2019
☑	REC-13	Creating and testing Services	Indumathi Buddi	kinkwan tsui	=	IN PROGRESS	Unresolved	Jun 24, 2019	Oct 21, 2019
☑	REC-12	Creating and testing Pods	Unassigned	kinkwan tsui	^	TO DO	Unresolved	Jun 24, 2019	Nov 12, 2019
☑	REC-11	Creating and testing Namespaces	Indumathi Buddi	kinkwan tsui	=	DONE	Done	Jun 24, 2019	Sep 25, 2019
☑	REC-10	Creating and testing Physical interfaces	Unassigned	kinkwan tsui	=	TO DO	Unresolved	Jun 24, 2019	Nov 12, 2019
☑	REC-9	Testing remote installer deployment	Unassigned	kinkwan tsui	=	TO DO	Unresolved	Jun 24, 2019	Nov 12, 2019

Showing 20 out of 24 issues

- We're planning to use Robot Framework as the testrunner. ~~REC-21~~ - Create CI testrunner DONE and ~~REC-22~~ - Create CD testrunner DONE have been created and we're currently looking for volunteers to implement them.
- Current CD lab testing has been disrupted by various issues including cabling problems and issues within the current daily builds. Work is in progress to get the daily build back in order.
- RIC release one release candidate images have begun to appear and we are working on integrating the RIC R1 installation process into the REC CD. Release Candidates are expected to be finalized by mid-July

- Announcement: reminder about Akraino release 1 celebration even in Brooklyn tonight: Akraino Edge Stack New York City Event

Minutes