

REC Project Minutes 2019.05.23

Attendees

- Paul Carver
- David Plunkett

Agenda

- Initial seed code release has been completed <https://gerrit.akraino.org/r/#/q/projects:%22ta%22>
- Ongoing updates to code are taking place via Gerrit
- Initial commits of Jenkins Job Builder configuration have been made starting with <https://gerrit.akraino.org/r/#/c/ci-management/+708/> and followed by additional commits to work around difficulties specific to the LF Jenkins and Nexus environment
- Continuous Deployment environment has been built and mostly tested. There is a dependency on successful completion of JJB and Nexus configuration to allow creation of the REC ISO image for consumption by the CD system.
- Documents for release one have been submitted for internal review in order to get approvals for publication
- A hardware specification has been assembled for publication

Minutes

- Brief discussion of the topics listed above in the agenda
- Followup discussion of recent TSC topics including documentation sub-team meeting and the requirement for CD system to push logs to LF Nexus