

# ELIOT Jira

<https://jira.akraino.org/projects/ELIOT/issues/?filter=allopenissues>

Live View from Jira (Pulled automatically from Jira; Requires Jira Login (same userid as wiki))

| Key                      | Summary                                                                                         | Assignee          | Status      | Resolved |
|--------------------------|-------------------------------------------------------------------------------------------------|-------------------|-------------|----------|
| <a href="#">ELIOT-35</a> | <a href="#">Optimize ELIOT code scripts for duplicate code, Macros, code cleanup etc</a>        | khemendra kumar   | IN PROGRESS |          |
| <a href="#">ELIOT-36</a> | <a href="#">OPC-UA integration with EdgeX over K8S</a>                                          | Abhijit Dasgupta  | IN PROGRESS |          |
| <a href="#">ELIOT-37</a> | <a href="#">OPC-UA container integration with EdgeX + K8S</a>                                   | Unassigned        | TO DO       |          |
| <a href="#">ELIOT-38</a> | <a href="#">OPC-UA gateway (Profile &amp; Message Parser)</a>                                   | Unassigned        | TO DO       |          |
| <a href="#">ELIOT-39</a> | <a href="#">OPC-UA enabling with kubeedge</a>                                                   | Unassigned        | TO DO       |          |
| <a href="#">ELIOT-42</a> | <a href="#">ELIOT Release 3</a>                                                                 | khemendra kumar   | IN PROGRESS |          |
| <a href="#">ELIOT-43</a> | <a href="#">ELIOT Portal</a>                                                                    | Srinivasan Selvam | IN PROGRESS |          |
| <a href="#">ELIOT-44</a> | <a href="#">Portal UI - Login Module - Front End</a>                                            | Srinivasan Selvam | IN PROGRESS |          |
| <a href="#">ELIOT-45</a> | <a href="#">Portal UI - Home page - Front End</a>                                               | Srinivasan Selvam | IN PROGRESS |          |
| <a href="#">ELIOT-46</a> | <a href="#">ELIOT Portal - Backend Development - Application Deployment</a>                     | Abhijit Dasgupta  | IN PROGRESS |          |
| <a href="#">ELIOT-47</a> | <a href="#">ELIOT Portal - Backend Development - Historical Data Handling</a>                   | Abhijit Dasgupta  | IN PROGRESS |          |
| <a href="#">ELIOT-48</a> | <a href="#">ELIOT Add Edge Node Script</a>                                                      | Unassigned        | TO DO       |          |
| <a href="#">ELIOT-49</a> | <a href="#">Deployment History - Custom App Deployment - Front End</a>                          | Srinivasan Selvam | IN PROGRESS |          |
| <a href="#">ELIOT-50</a> | <a href="#">Application Deployment - Custom App - Front End</a>                                 | Srinivasan Selvam | IN PROGRESS |          |
| <a href="#">ELIOT-51</a> | <a href="#">ELIOT Nodes Add , Delete - in Nodes page - Front End</a>                            | Srinivasan Selvam | IN PROGRESS |          |
| <a href="#">ELIOT-52</a> | <a href="#">Graphana integration with ELIOT Portal UI - Front End</a>                           | Unassigned        | TO DO       |          |
| <a href="#">ELIOT-53</a> | <a href="#">Application Uninstallation - ELIOT Portal UI - Front End</a>                        | Unassigned        | TO DO       |          |
| <a href="#">ELIOT-54</a> | <a href="#">Login Module JWT Token Generate and Check with existing code using Fake backend</a> | Unassigned        | TO DO       |          |
| <a href="#">ELIOT-55</a> | <a href="#">Application selection and design</a>                                                | Zhaobo Zhang      | TO DO       |          |
| <a href="#">ELIOT-56</a> | <a href="#">Validation Framework - Progress Track and Meeting updates</a>                       | Srinivasan Selvam | TO DO       |          |
| <a href="#">ELIOT-57</a> | <a href="#">Time Sensitive Network - Inclusion for ELIOT</a>                                    | khemendra kumar   | TO DO       |          |

|          |                                                   |                      |                |
|----------|---------------------------------------------------|----------------------|----------------|
| ELIOT-58 | CI - Validation lab update for R3                 | Srinivasan<br>Selvam | IN<br>PROGRESS |
| ELIOT-59 | Kubernetes version modification from 1.16 to 1.18 | Unassigned           | TO<br>DO       |

23 issues