

# SEBA for TA minutes 2019.09.30

## Attendees

- Julie Lorentzen
- Hans Hansen
- Tina Tsou
- David Plunkett
- Zack Williams

## Minutes

- Validation lab hardware config - status update: David plans to work with Roy this week
- Preliminary target for MBI2 was today; estimate earliest achievable date is October 14
- Tina requested feedback on upstreaming to OpenCORD (related to question from Ciprian to ONF multi-architecture brigade); Zack recommended Ciprian retry with recommendations posted to brigade email list:
  - <https://groups.google.com/a/opennetworking.org/d/msg/seba-dev/FoEBPnsFC30/uE0HC4eiBgAJ>