

SEBA for TA minutes 2019.10.28

Attendees

- Julie
- Ciprian
- Zack
- David

Agenda

- Validation lab status update
- Assess progress towards self-certification milestones
 - MBI2 criteria listed below
 - **Target for completion for MBI1-4: October 25**
 - **Self-certification milestone achievement due date: Oct 30 (this Wednesday)**
 - **Final documentation review scheduled for 11/15/19**
 - review self-certification slide deck and wiki updates
- REC on TA for ARM update from Ciprian

Minutes

- REC on TA for ARM - still work in progress; will not be ready for SEBA on TA for ARM for Release 2 self-certification
- Validation Lab status update
 - Issues with k8s APIs - legacy APIs deprecated in 1.14 and disabled by default in 1.16
 - k8s permissions issue (service accts created by various charts need to have least-privilege requirements spelled out)
 - CI/CD lab requirements for Release 2 are now met - David reviewed SEBA charts installation job
 - David and Julie to work on documentation to complete by 11/15/19 review
- Reviewed status towards self-certification - **milestones MBI1-4 met**; no objections raised from team
 - minor documentation action item for Julie and David
 - Julie update self-reporting table with completion dates for milestones (10/30/19)
 - presentation to TSC needs to be scheduled