

PCEI Blueprint Minutes 2020.06.10

Attendees

- Tina Tsou
- Oleg Berzin
- Gao Chen
- Suzy Gu
- Jian Li

Agenda

- R3 review results - update
- R3 CI/CD logs - update
- Discuss development roadmap
 - Use case
 - PCEI Enabler functionality
 - E2E Validation
 - Allen and Gao to talk about validation lab ECM + CU
 - Oleg to talk about validation lab at Equinix
 - API engineering plan for R4 in November

Minutes

- Updated team on R3 review. PCEI was not accepted as an end-to-end blueprint due to lack of validation environment.
- Jian Li provided an update on CI/CD and security log generation
- Gao Chen Wei Chen Gao and Allen provided an overview of the CM/Tencent lab to be built
- Oleg Berzin provided an overview of the plan for the PCEI validation environment in the Equinix lab
 - Equinix lab will have compute, interconnection, cloud access resources
 - Equinix lab does not have 4G/5G network access. Options:
 - Work with AT&T to enable 4G/5G access
 - Use software simulation
- The team agreed to proceed with two validation labs (Equinix and Tencent/China Unicom)
- The team agreed to work on a common set of use cases in the two validation labs:
 - UC1 - UPF Distribution
 - UC2 - Local Break-out
 - UC3 - Location Services