

PCEI Blueprint Minutes 2021.08.04

Time

5pm, Wednesday, Pacific

Attendees

- [Oleg Berzin](#)
- [Deepak Vij](#)

Agenda

- R5 packaging
 - Docs
 - Architecture doc - done
 - Deployment guide - in progress
 - Test Document - done
 - Release notes - in progress
 - Datasheet - done
 - End-to-end validation guide - not started
 - CI/CD - Completed
 - BluVal - Completed, updated logs submitted
 - APIs - Completed, pending approval for public release
 - Code - Completed, pending approval for public release
 - End-to-End Validation Demo
 - Azure IoT Edge PCE, Azure PCC, Equinix Interconnect - Completed
 - TSC Review
 - Potentially schedule for Aug 10 if Docs can be completed
- PTO
 - [Oleg Berzin](#) on PTO Aug 11 - Aug 21
 - No PCEI Weekly Calls Aug 11 and Aug 18

Minutes

-