Cassini Minutes 2022.01.28

Attendees

- Tina TsouJason WenMingxuan Li

Agenda

• Report the development progress of demo app.

Minutes

Jason introduce the development progress of demo app. Sonic gateway has been received, but SSH login cannot be completed yet. We are communicating with the original equipment manufacturer to obtain technical support.
Next action items is keep app coding and keep debug on real SONiC device.