

# Kontour Plan

## Aug, 2020



**Arif Khan – Principal Technical Lead**

**Manik Sidana - Core Contributor**

# Kontour - Next Steps

- › Offer capabilities to test
  - › Playbooks
  - › Heat Templates
- › Provide a set of KPIs – first version
- › Both the above artefacts to be checked in.
- › Repo: <https://gerrit.akraino.org/r/c/kontour/kontour/>

# Offer capabilities to test

## › Use Case 1

- › Provide playbooks for testing ping latency between 2 workloads(VMs) for INTRA node and INTER node placement

## › Use Case 2:

- › Provide playbooks for testing ping latency between a VM on Akraino blueprint and a user provided VM (could be anywhere)

# Provide a set of KPIs

- › Provide a list of KPIs that would be measured.

# Questions

- › Arif Khan: [arif29march@gmail.com](mailto:arif29march@gmail.com)
- › Manik Sidana: [manik@voereir.com](mailto:manik@voereir.com)