BP Incubation Stage Reporting R2

Rel 2 Incubation stage reporting

MBI = Milestone Bp Incubation

1) Entry Criteria: MBI0. The project is approved to enter the 'Incubation' stage after TSC review and approval (Akraino Project Reviews)

2) Details of the Blue Print Milestones are in the slide attached

3) A Blueprint can be part of Rel 2 as a self certified project by fulfilling MBI0-MBI4

4) Some Blueprints who were already part of Rel 1 may seek graduation review by fulfilling MBI0-MBI6

3) Even though Milestones come one after the other, they need not be sequential and are not gating factors to enter the next or a subsequent stage.

4) It is to be noted that a blue print does not need to be mature to be part of rel2, and more particularly if the Blue Print was not part of Rel1, it cannot be mature in Rel 2 since it would not be part of two releases in rel2



The self Certification/ maturity graduation reviews are done by assessing the projects against the Incubation or Mature review as defined in the Akraino Project Reviews page.

Note: Reporting of 'Achieved dates' are mandatory (if not optional milestones). The advance publishing of Target dates is optional.

	Project Name	MBI0 Project Induction		MBI1 Kick Off	MBI2 Planning process defined	MBI3 CD Test Scripts developed 1st Validation Lab is Set up Logs Linked to the wiki	MBI4 First Full CD deployment BP is ready to download and deployable by users as self certified	Ad hoc reporting CI/CD based testing and bug fixing	Ready for Rel 2 Incubation Project Review	MBI5 Second community validation lab fully setup	MBI6 Ready for Maturity Review	Self Certification /Maturity Graduation Review as per BP Graduation Review Processes and Criteria (Request for review made by PTL)
1	uMEC	Dec 2018	Target date	2019-09-02	2019-09-11	2019-10-01	2019-10-15					
			Achieved date	2019-09-02								
2	Network Cloud and TF Integration Project	Dec 2018	Target date	2018-12-31	2018-12-31	2019-10-01	2019-10-20					
			Achieved date	2018-12-31								
3	Radio Edge Cloud (REC)	Dec 2018	Target date	2019-03-12	2019-05-20	2019-05-15	2019-05-30			2019-10-07	2019-10-31	
			Achieved date	2019-03-12	2019-05-28	2019-05-28	2019-05-28			2019-10-07		
4	KNI Provider access edge	Jul 2019	Target date	2019-02-11	2019-04-30	2019-05-05	2019-05-30	2019-06-30				

			Achieved date	2019-02-11	2019-04-30	2019-05-03	2019-05-27					
5	ICN	June 2019	**Target date**	2019-05-03	2019-05-07	2019-10-15	2019-10-15					
			Achieved date	2019-05-03	2019-05-07							
6	IEC Type 4: AR/VR oriented Edge Stack for Integrated Edge Cloud (IEC) Blueprint Family	Aug 2019	**Target date**	2019-08-17	2019-11-11							
			Achieved date	2019-08-17								
7	SDN Enabled Broadband Access (SEBA) for Telco Appliance Blueprint Family	Dec 2018	**Target date**	2019-02-02	2019-10-14	2019-10-18	2019-10-25					
			Achieved date	2019-02-02	2019-10-30	2019-10-30	2019-10-30					
8	Network Cloud Rover Blueprint	Dec 2018	**Target date**									
			Achieved date	2019-02-11	2019-04-29	2018-08-22	2018-08-22	2019-06-30				
9	Network Cloud Unicycle with SR-IOV	Dec 2018	**Target date**									
			Achieved date	2019-02-11	2019-04-29	2018-08-22	2018-08-22	2019-06-30				
10	StarlingX Far Edge Distributed Cloud		**Target date**							2019-10-30		
			Achieved date									
11	IEC Type 2 & Type 1 for Integrated Edge Cloud (IEC) Blueprint Family		**Target date**						Sep 01, 2019	2019-11-08		
			Achieved date	Jan 28, 2019	Feb 05, 2019	Apr 2, 2019 https://jenkins.akraino.org/view/iec/	May 21, 2019 IEC Documentation	Jun 30, 2019				
12	ELIOT SD-WAN/WAN Edge/uCPE Blueprint	Dec 2018	**Target date**	Feb 27, 2019	Apr 30, 2019	May 10, 2019	May 30, 2019			2019-10-30		
			Achieved date	Feb 27, 2019	Apr 30, 2019	May 10, 2019	May 30, 2019	Jun 30, 2019				
13	ELIOT IoT Gateway Blueprint	Dec 2018	**Target date**	Feb 27, 2019	Apr 30, 2019	May 10, 2019	May 30, 2019	Jun 30, 2019		2019-10-30		
14	AI/ML and AR/VR applications at Edge-	April 2019	**Target date**	April 25 2019	April 25 2019	Jul12th 2019 Setup on packet site	Jul12th 2019	Jul12th 2019		Oct 30th 2019		
15	Connected Vehicle Blueprint	March 2019	**Target date**	March 2019	March 2019	Oct 15, 2019	Oct 20, 2019	Oct 25, 2019	Oct 30, 2019			
16	ELIOT AIoT in Smart Office Blueprint	June 2019	**Target date**	Sept 2019	Oct 2019							
17	Network Cloud Unicycle with OVS-DPDK	12/7/2019	**Target date**	Feb 8,2019	March 13,2019	May 3, 2019	May 30, 2019					
			Achieved date	Feb 8,2019	March 13,2019	April 29, 2019	May 26, 2019					